WEEKLY STATUS REPORT

Prepared By: Patrick Rubenbauer

CERCLA-02-

BCP Project No.: C224099 | EPA Consent Order No.: Date: | 1/24/2020

2017-2021

Project Name: BRT Powerhouse

153 2" Street AKA 322 3@ Avenue, Brooklyn, NY 11215

Remediation Activities (Week of January 20, 2020):

Continued gauging and product recovery via absorbent sock as necessary.

Redevelopment Activities (Week of January 20, 2020):

Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.
Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors)
continued site surveying work as necessary.

Structure Tech (Site foundation contractor) continued construction of the boiler house
superstructure, including rebar installation, welding, concrete pours, and wall formwork
construction.

Nordest Services (Site demolition contractor) continued selective demolition work inside
turbine hall.

Structure Tech cut down the previously installed support of excavation (SOE) pilings along
the north side of the boiler house superstructure. Associated excavation around the SOE
piles and torch-cutting was completed.

Structure Tech backfilled outside the east and north sides of the boiler house superstructure
using approximately 560 cubic yards (CY) of clean fill material from the onsite stockpile.
Structure Tech installed waterproofing at the walls prior to backfill and compacted the soil
incrementally.

Planned Activities for next week:

Continue steel repair work in the turbine hall.

Continue selective demolition work in the turbine hall.

Continue the boiler house superstructure construction scope including rebar installation,
welding, wall formwork construction, and concrete pours.

Continue backfilling and compaction on the north, east, and west sides of the boiler house
superstructure, after waterproofing and insulation work are completed.
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Photo Log

Photo 1 — Looking southeast, Structure
Tech continues cutting down previously
installed SOE pilings.

Photo 2 — Looking southeast, Structure
Tech continues backfilling the north side
of the boiler house superstructure after
waterproofing and insulation work are
complete.

Photo 3 — Looking east, Structure Tech
continues rebar installation and other
construction activities at the boiler
house superstructure.
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